Moab Resource Management Plan

Brief History

Revises the Grand Resource Management Plan approved in 1985.

Planning area has:

Public lands (BLM) - 1.8 million acres; 1.5 million acres in Grand County and 0.3 million acres in San Juan County

Split estate lands (private surface/BLM minerals) – 32,000 acres

Total planning area (Moab Field Office) -2.75 million acres

This is a contractor prepared RMP/EIS. The Moab and Monticello RMP projects are a joint contract.

Notice of Intent (NOI) to Plan published – June 3, 2003

Scoping period was from June 4, 2003 – January 31, 2004

Number of comment letters received – 6,138

Number of comments – 19,437

Major Issues

- **Travel Plan** Identify open, limited, and closed areas. Designate routes in limited areas.
- Recreation SRMAs are established to manage intensively used recreation areas
 and do not restrict other uses. Focus Areas are established for emphasizing
 particular types of recreation activities.
- Special Designations ACECs, W&SRs, wilderness characteristics.
- Wildlife Special status species, pronghorn, desert bighorn sheep, Rocky Mountain bighorn sheep, deer and elk
- **Minerals** Oil & gas, potash, uranium, copper, limestone, building stone, sand and gravel.

Milestones/Schedule

•	NOI	June 2003
•	Scoping Meetings	June 2003 - Jan 2004
•	Analysis of the Management Situation	May 2004
•	Wild and Scenic River Report	August 2004
•	ACEC Report	August 2004
•	Mineral Report/RFD	August 2005
•	Draft Travel Plan	October 2005
•	SD Review Draft Alternatives	May 31, 2006
•	WO Review of Draft Alternatives	June 7, 2006
•	Publish Draft RMP/EIS	March 2007
•	Record of Decision	October 2008

Next Steps

We are currently working on making adjustments to the draft alternatives based on the SO & WO reviews. The preparation of the environmental analysis of the alternatives for the Draft RMP/EIS (Chapter 4) is underway. The next major milestone is to publish the separate Draft RMPs/EIS for the Moab FO.

