



United States Department of the Interior

BUREAU OF LAND MANAGEMENT

Utah State Office
P.O. Box 45155
Salt Lake City, UT 84145-0155
<http://www.blm.gov>



IN REPLY REFER TO:

1610
(UT-935)

Memorandum

To: Assistant Director, AD-200, (5644, MIB)

From: State Director

Subject: Request for Revision of the Resource Management Plan Schedules for Vernal, Price, Richfield, Moab, and Monticello

Utah BLM is requesting that the schedules for five of the six on-going Resource Management Plans (RMPs) be revised and updated. These schedule changes represent an extension to the currently approved RMP completion and Record of Decision dates. Previous extension requests to the Washington Office have presented rationale for the late schedules, and they are further defined in the five attached letters to the Utah State Director from the Field Office Managers. New schedules are also attached for each of the RMPs, and summarized below. The Kanab RMP is the only ongoing planning effort not requesting a schedule extension.

Field Office RMP	DRMP	PRMP	Date of ROD
Vernal Field Office	-	3/16/2007	2/15/2008
Price Field Office	-	1/8/2007	9/28/2007
Richfield Field Office	11/17/2006	2/1/2008	9/29/2008
Moab Field Office	3/23/2007	5/16/2008	10/17/2008
Monticello Field Office	2/2/2007	3/21/2008	7/22/2008
Kanab Field Office	1/31/2007	10/2007	4/2008

These are committed schedules, barring any outside influences beyond the control of the Field Offices.

If you have any questions or need additional information, please contact Lauren Mermejo at (801) 539-4066.

Attachments

Extension Request Letters to State Director and Schedules for Vernal, Price, Richfield, Moab, Monticello and Kanab RMPs (12 pages)

cc: WO-210, Group Manager, Planning and Science Support
Vernal FO
Price FO
Richfield FO
Moab FO
Monticello FO